
ID Task Name Duration

1 E835 Removal 35 days

2 Jet Uncabl ing 1  day

3 Remove Fwd Calorimeter 5  days

4 Remove Shie ld ing b locks 17  days

5 Remove pit A/C 2  days

6 Disconnect  A50 beam pipe 1  day

7 Move Detector/Jet of f  beam l ine 1  day

8 Transport Jet, Raft,  and equipment 2  days

9 Install A50 beam pipe 10 days

10 restore straight sect ion 2  days

11 al ign beam p ipe 2  days

12 pump down and leak  check 2  days

13 bake out 1  day

14 reconnect  components 2  days

15 FESS 27 days

16 Inspec t  sump pumps 6  days

17 Inspect  a i r  handlers 6  days

18 Axial  fan p.m. 6  days

19 Install 3-way valve at CUB 1 day

20 Check Pbar LCW pumps 10  days

21 Feeder 24 P.M. 1  day

22 Replace breaker at AP0 1 day

23 Replace l ights  as needed 10  days

24 Mechanical 70 days

25 Find and repair A60 lN2 leak(s) 27  days

26 Invest igate possib le leak on tank A30-2 4.5  days

27 Ion pump connector  replacement 1  day

28 Replace leaking BV500 11  days

29 Repair BV607 status 2  days

30 Install new RGA 1 day

31 Instal l  new TSP fi laments 1  day

32 Straight sect ion guards 3  days

33 Modi fy  A30 tanks 25  days

34 Bake necessary  sectors 1  day

35 Mechanical/LCW 35 days

36 inspect ful l- f low f i l ters 1  day

37 f i l ter/ f lush al l  headers 15  days

38 Tie Pretarget/Prevault into Pbar LCW system 20  days

39 ES&H 33 days

40 Decommiss ion  E835 f lammable  gas  sys tem 1 day

41 Replace UPS batteries for Rings/Transport safety systems PS1 day

42 Replace To/From units at AP0,10 1  day

43 Replace to/From unit at AP30 1 day

44 Safety  system tests 2  days

45

46 Controls/Networking 12 days

47 replace CAMAC crate supplies 2  days

48 instal l  tunnel wireless LAN 1 day

49 Cryogenics 13 days

50 Warm up D10 tanks 3  days

51 Cool down D10 tanks 1  day

52 Warm up A60 5  days

53 Cool down A60 1 day

54 Miscellaneous 30 days

55 AP10 elevator 1  day

56 Insta l l  tunnel  phone extens ions 5  days

57 Replace phone books in  bu i ld ings and tunnel 6  days

58 AP10 Control Room floor 1  day

59 NMZ remediat ion 12  days

60 Power Systems 35 days

61 Power supply P.M. 35  days

62 Reverse Polarity 5  days

63 Target Stat ion Water system upgrade 20  days

64 Beam Operation 25 days

65 Turn on/p.s.  checkout 3  days

66 Phase Debuncher cooling with Forward Protons 8  days

67 Turn on for Collider Run II 1  day
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